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ESTIMATE RUN 12/07/2020

ESTIMATE SUMMARY 11:19:38

CONTID: C24107         ESTIMATE NO: 0003 PROG 2005

PCN: 24107-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER I-70 GLENWOOD CANYON GRIZZLY CRK FIRE PERCENT TIME:

PROJECT NO: ER0702-406                    

ER I-70 GLENWOOD CANYON GRIZZLY CRK FIRE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

American Civil Constructors West Coast, LLC PAY PERIOD ENDING

2990 BAY VISTA COURT DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bencia CA 94510     (707)746-8028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,062,691.00 PARTICIPATING $ $ 77,618.15

AWARD PROJECT AMT: 795,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

147.17

FIXED COMPLETION DATE

FIXED COMPLETION DATE

53.95%

489,410.35

77,618.15

77,618.15

77,618.15

$

$

$

$

573,280.65

0.00

573,280.65

0.00

573,280.65

-11,925.00

0.00

561,355.65

0.00

AMOUNT DUE 561,355.65 77,618.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,618.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

78.0 TIME ALLOW: 11/12/2020 ??:??:??

ORIG TIME ALLOW: 11/12/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/21/2020

09/21/2020

12/07/2020

09/08/2020

09/28/2020

09/08/2020

09/21/2020
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PCN: 24107-BID    ESTIMATE RUN 12/07/2020

PROJECT: ER0702-406                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement 71.200

0.000

202-00210  
 

5,696.0071.200

0.00

71.200

SY  

80.00000

0010 Removal of Asphalt Mat 0.000

53.150

202-00220  
 

1,860.2553.150

1,860.25

55.000

SY  

35.00000

0015 Removal of Asphalt Mat (Planing) (Special) 0.000

204.750

202-00246  
 

3,685.50204.750

3,685.50

260.000

SY  

18.00000

0020 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

5,000.00000

0025 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

40.000

HOUR

105.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

95.00000

0035 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

95.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

55.00000

0045 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

12.00000

0050 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

12.00000

0055 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

3,418.00000
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PCN: 24107-BID    ESTIMATE RUN 12/07/2020

PROJECT: ER0702-406                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

55.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

65.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

85.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

55.00000

0080 Seeding (Native) 4.000

2.000

212-00006  
 

7,200.006.000

2,400.00

6.000

ACRE

1,200.00000

0085 Soil Conditioning 4.000

2.000

212-00032  
 

27,000.006.000

9,000.00

6.000

ACRE

4,500.00000

0090 Mulching (Wood Strand) 28.000

1.000

213-00007  
 

319,000.0029.000

11,000.00

29.000

ACRE

11,000.00000

0090 MATERIAL ALLOWANCE Hay Mulch 0.000

0.000

0.000.000

0.00ACRE

7,682.94000

0095 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

5.000

HOUR

180.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

33.360

403-00720  
 

9,674.4033.360

9,674.40

165.000

TON 

290.00000

0105 Polyester Concrete End Dam 29.720

0.000

518-02030  
 

22,290.0029.720

0.00

39.000

CF  

750.00000
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PCN: 24107-BID    ESTIMATE RUN 12/07/2020

PROJECT: ER0702-406                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Rapid Cure Silicone Joint Seal 0.000

36.000

518-03100  
 

8,640.0036.000

8,640.00

39.000

LF  

240.00000

0115 Concrete Class D 10.000

0.000

601-03000  
 

27,500.0010.000

0.00

10.000

CY  

2,750.00000

0120 Concrete (Patching) 54.600

0.000

601-06102  
 

8,190.0054.600

0.00

129.000

CF  

150.00000

0125 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

860.000

SY  

32.00000

0130 Mobilization 0.906

0.000

626-00000  
 

71,574.000.906

0.00

1.000

L S 

79,000.00000

0135 Flagging 18.500

50.250

630-00000  
 

2,200.0068.750

1,608.00

936.000

HOUR

32.00000

0140 Traffic Control Inspection 3.000

9.000

630-00007  
 

1,800.0012.000

1,350.00

12.000

DAY 

150.00000

0145 Traffic Control Management 4.000

12.000

630-00012  
 

19,200.0016.000

14,400.00

56.000

DAY 

1,200.00000

0150 Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

275.005.000

0.00

10.000

EACH

55.00000

0155 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

825.000.500

0.00

1.000

EACH

1,650.00000

0160 Drum Channelizing Device 25.000

0.000

630-80360  
 

1,625.0025.000

0.00

50.000

EACH

65.00000
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PCN: 24107-BID    ESTIMATE RUN 12/07/2020

PROJECT: ER0702-406                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Drum Channelizing Device (With Light) (Flashing) 2.500

0.000

630-80363  
 

162.502.500

0.00

5.000

EACH

65.00000

0170 Drum Channelizing Device (With Light) (Steady Burn) 2.500

0.000

630-80364  
 

137.502.500

0.00

5.000

EACH

55.00000

0175 Barrier (Temporary) 126.000

0.000

630-80370  
 

15,120.00126.000

0.00

252.000

LF  

120.00000

0180 Traffic Cone 25.000

0.000

630-80380  
 

625.0025.000

0.00

50.000

EACH

25.00000

0185 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0190 Mobile Attenuator 5.000

12.000

630-85041  
 

17,000.0017.000

12,000.00

17.000

DAY 

1,000.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0200 F/A Hanging Lake Rest Area Irrigation and Electrical 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0205 F/A Type 8 Structural Repair Repairs 0.000

0.000

700-70034  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0210 Project First Program 0.500

0.000

700-70111  
 

0.500.500

0.00

1,000.000

F A 

1.00000
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PCN: 24107-BID    ESTIMATE RUN 12/07/2020

PROJECT: ER0702-406                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 571,280.6575,618.151,060,691.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 0.000

2.000

620-00020  
 

2,000.002.000

2,000.00

2.000

EACH

1,000.00000

CAT 2,000.002,000.002,000.00CURRENT AMT0400 $ $ $

$ 573,280.6577,618.15$1,062,691.00$CURRENT AMTPROJECT TOTAL


